

Lead Time Reduction in Windmill Control Panel Manufacturing

Vijaymohan P¹, Aravindha balaji S²PG Student, Department Of Mechanical Engineering, Sona College of Technology, Salem-5, India¹Assistant professor, Department Of Mechanical Engineering, Sona College of Technology, Salem-5, India²**Abstract:**

The prime purpose is to reduce the lead time of windmill control panel manufacturing by implementing lean manufacturing by the use of lean tools to achieve the takt time in electrical control panel assembly line. The “lean” approach has been applied more frequently in automobile assembly and machine tool building than in electrical control panel manufacturing company. The lean system was developed with reduced non value added activities so that greatly reduces the seven Mudras. People work with a greater confidence, with greater ease, and with greater peace than the typical manufacturing facility. Value stream mapping and line balancing was the main tool used to identify the opportunities for various lean techniques. We described a simulation model that was developed to contrast the “current” and “Future” scenarios in detail, in order to illustrate the potential benefits such as reduced production lead-time and lower work-in-process inventory. Work instructions is displayed in all the assembly stations also improved the performance of the line workers.

Key words: Line balance, Takt time, Line efficiency, Work instructions

I. INTRODUCTION

Lean manufacturing is one of the initiatives that many major business units in the world have been trying to adopt in order to remain competitive in globalization market. Lean manufacturing is based on the Toyota Production System consists of comprehensive set of techniques that, when combined and matured, will allow to reduce and then eliminate the seven wastes. This will make the system Leaner, but subsequently more flexible and more responsive by reducing waste. “Lean is the set of ‘tools’ that assist in the identification and steady elimination of waste (MUDA), the improvement of quality, and production time and cost reduction. The Japanese terms from Toyota are quite strongly represented in ‘Lean.’ To

solve the problem of waste, Lean Manufacturing has several ‘tools’ at taking a very similar approach to other improvement methodologies.” In this work to solve the Assembly Line Balancing Problem (ALBP) with different labour skill level and workload smoothing in the workstations of panel assembly lines in Electrical industry.

II. PROCESS DESCRIPTION

In Electrical control panel manufacturing all the raw materials are collected from stores. From the stores material was send to production section for the order quantity. The electrical panel mainly consists of two types of work category. One is mechanical related work activities and electrical related work activities.

STEP:1 Initially from the enclosure the Control Side mounting plate was removed for control side wiring. Then the plates was drilled as per the drilling drawing and the Din rail and Cable duct was fixed by using screws and rivets respectively. Din rail was used to fix the electrical components and cable duct was used to arrange the cables in line. The plates were cleaned by using solvents to remove impurities. Then the Component identification labels are sticker on the mounting plate.

STEP: 2 Then components are mounted as per General Arrangement (GA) drawing. After the electrical component mounting, identification sticker was fixed on the component.

STEP: 3 Next steps after component assembly the wiring between the components was done as per the Wiring Schedule (WS). Wiring Schedule is the reference document for the component wiring.

The same process is repeated for the power side also, the plates were cleaned. Two plates are inserted in to the enclosures and mechanical assembly was done and in between wiring was done.




Fig.1 process flow

Fig.1 shows the Process Flow in the control panel manufacturing process. After mechanical assembly of plates electrical assembly was done. Then the panel got inspected based on respective control and power side GA drawing and Wiring Schedule. Then the panel sends for testing, once the testing was over the panel send for packing.

III. PROBLEM DEFINITION

This work deal with improve traditional electrical assembly line into balanced assembly line to achieve the takt time by lean implementation. The XYZ Co. is a leading manufacturer of ‘Control Panels’ exclusively for wind turbines. The company manufacturers control panel of different varieties. The end product (Control Panel) is and assembled one with number of electrical components. In an electrical panel manufacturing industry in global market tries the best to finish the assembly work soon to increase on-time delivery and to increase machine/labour utilization to reduce the production cost. The design changes in the panel design according to the countries, so that assembly line balancing is therefore a critical issue for the efficiency and competitiveness. ALBP in electrical panel assembly assigns different tasks to an ordered set of work stations and ensures that precedence constraints are satisfied while the given performance measure is optimized. Fig.1. shows the precedence

relationship of an electrical panel assembly line. The processing time each task is determined by time study. Each workstation has involved either mechanical work or electrical work each work time was found out.

The main objective is to

1) Re-balance and optimize the line of electrical panel assembly.

2) Timings capture of the current process steps and record them in a Line Balance stack chart (in this instance, process steps were defined as either Mechanical or Electrical tasks).

3) Draw the current state VSM

4) Break down work elements and identify as value-adding and non-value adding.

5) Elimination of the non-value actions.

6) Balance the stack chart by moving some of the more basic tasks from one operator to the other.

7) Break the chart in to defined stages that can easily be taught and followed.

8) Train the operators in the new process, measure several runs to check if balanced and make any final adjustments to ensure process is repeatable and sustainable.

9) Employee and Line Management training on principals of Line Balance & Standard Work.




Fig 2 Current State VSM (CSVSM)

The objective of this work is to achieve the takt time of 2.33hrs in 7hrs shift and also reduce the total lead time 29:22:09hours. The effective implementation of lean principles in the existing industry condition the lead time can be reduced considerably.

IV. PROJECT METHODOLOGY

The present methodology is shown in Fig.3 which involves the following steps.




Fig 3 Methodology

There are four types of panel are manufactured in that industry. In first step the product family of control panel type was identified. Then the various manufacturing process steps was identified. Based on the sequence of manufacturing process Current State Value Stream Mapping was drawn.

After the identification of the process the time study was conducted by using stop watch and video study. By doing time study the following points are identified:

- 1) Then the output of time study is used to Defining the Customer's demand
- 2) Observation in the shop floor to identify the basic production processes
- 3) Defining the data to be collected
- 4) Collecting and mapping the data
- 5) Determining the value added and non-value added activities.
- 6) Identify the Bottle Neck operation
- 7) Mapping the information flow

By applying 5S principles working environment improvements such as fast retrieval of items, improved worker involvement, better housekeeping, waste reductions, safer storage of materials and better safety standards can be achieved.

By applying work balancing to the processes, bottleneck processes can be eliminated and takt time of the product can be achieved.

Then the non value added (NVA) activity present in the process are identified and eliminate by implemented with suitable lean principles to make the same process to have increased value.

V. IMPLEMENTATION

5.1 SELECTION OF SECTION

It is clear from the current state value stream map that some processes have cycle time greater than the takt time. So the industry is not able to meet its daily demands. So work balancing is done to bring the cycle time of such processes under the takt time. The cycle time for various processes in control panel assembly is shown in the table.1.

Table-1 Control Panel Assembly –Before implementation

S.No	PROCESS	VA time	NVA time	total time
1	Enclosure Preparation	2:00:43	0:08:30	2:09:13
2	Mounting plate preparation	4:09:07	1:10:25	5:19:32
3	Electrical Work-Control Plate	6:52:39	2:22:21	9:15:00
4	Mounting plate preparation	4:11:53	1:17:03	5:28:56
5	Electrical Work-Power Plate	9:49:51	1:21:54	11:11:45
6	Mechanical Assembly	1:59:11	0:33:09	2:32:20
7	Final Assembly	3:14:49	0:30:25	3:45:14
8	Inspection	2:09:16	0:02:31	2:12:06
9	Packing	1:58:19	0:04:16	2:02:35
Total Lead Time				29:22:09

From the Table-1 it is evident that the process times of component mounting and wiring (Electrical Work) in control side and power side is the main cause in more lead time So that these processes are divided into small elemental work.

From the table.1 it is evident that the bottle neck operation is the electrical work in control side and power side.

The cycle time of the control panel assembly electrical work process consists of value added and non-value added activities as indicated in Table 1.

5.2 EXISTING IMBALANCE IN CONTROL PLATE WIRING

Table-2 shows the process involved in the control plate wiring side, from that we understand that wiring and component mounting takes more time.

Table-2 Electrical work- Control side

STEP	CATEGORY	TIME (IN SECONDS)
Searching for sticker	Non-value added activity	00:20:00
Cleaning	Non-value added activity	00:30:00
Stickering	Value-added activity	01:05:30
Searching for components	Non-value added activity	00:40:10
Component Assembly	Value-added activity	01:40:20
Component wiring	Value-added activity	4:43:50
Torquing	Value-added activity	0:45:10
TOTAL		09:15:00




Fig-4 Electrical work- Control side

The balance delay is calculated as follows,

$$\text{Balance delay} = \frac{(nM - W)}{nM}$$

Where, 'n' specifies number of processes; 'M' specifies the maximum of cycle time of all the processes (in seconds); 'W' specifies total work content time.

Now considering the number of process is 6 , Maximum of cycle time of all the processes, M= 04:43:50hrs=17030sec and Total work content time = 09:15:00 hrs=33,300sec. Balance delay before work balancing is calculated as 67.41%.

5.3 EXISTING IMBALANCE IN POWER PLATE WIRING

The cycle time various processes in power plate wiring are studied. Table-3 shows the process involved in the power plate wiring side, from that we understand that wiring and component mounting takes more time.

Table-3 Electrical work- Power side

STEP	CATEGORY	TIME (IN HOURS)
Searching for sticker	Non-value added activity	0:20:20
Stickering	Value-added activity	1:25:30
Searching for components	Non-value added activity	1:10:15
Component Assembly	Value-added activity	2:06:40
Component wiring	Value-added activity	5:13:50
Torqing	Value-added activity	0:55:10
TOTAL		11:11:45




Fig-6 Electrical work- Power side

In this case considering the number of processes, n=5; Maximum of cycle time of all the processes, M= 15230 seconds and the total work content time is = 36705 seconds. Therefore, Balance delay before work balancing in power plate electrical work side is 57.19 %

5.4 CAUSE AND EFFECT DIAGRAM FOR HIGH CYCLE TIME FOR WIRING

In control plate and power plate wiring takes more time, once if we draw the cause and effect diagram for high lead time we can find a solution. The possible causes for high cycle time in power plate wiring process are found using the cause and effect diagram. Fig.7 shows possible causes.




Fig.7 Cause and Effect diagram for high cycle time

5.4 WORK BALANCING OF CONTROL PLATE WIRING

The work balance shall be achieved in this case by splitting the wiring schedule into three different activities. This can be achieved by splitting the wiring schedule based on the wire specification. ie based on the wire size and colour the wiring schedule was split in to three.

Controlside-1(SIZE/COLOUR)

1/BU,1.5/BU,1.5/WHBU. = Total 166 Wires

Controlside-2

1.5/RD,1.5/YE,1.5/BK,1.5/WHRD,1.5/YEGN,2.5/BK. =Total 163 Wires

Controlside-3

1/BU,1.5/BU,1.5/WHBU. =Total 87 Wires

Splitting the wiring schedule in to three stations brings the cycle time below the takt time of 2.33hours. So, the hindrance in achieving the takt time is removed. The table 3 shows the various activities in control panel assembly process after work balancing.

Table-3 Process in Control Plate wiring After Balancing

STEP	CATEGORY	TIME IN HOURS
Component Assembly	Value-added activity	2:00:38
Plate wiring-1	Value-added activity	2:03:40
Plate wiring-2	Value-added activity	2:02:36
Plate wiring-3	Value-added activity	1:18:06
Torqing	Value-added activity	0:40:06




Fig-7 Control Side Process split up after implementation

Now, The balance delay after balancing is calculated as follows, Number of processes, n=5; Maximum of cycle time of all the processes, M= 2:03:40hrs=7420 seconds and Total work content time = 08:05:06hrs=29106 seconds. And the Balance delay after work balancing is found out that 21.5%

Reduction in balance delay after work balancing = 67.41% - 21.5% = 45.91%

5.5 WORK BALANCING OF POWER PLATE WIRING

The work balance shall be achieved in this case by splitting the wiring schedule into three different activities. This can be achieved by splitting the wiring schedule based on the wire specification. ie based on the wire size and colour the wiring schedule was split into three.

Power side-1(SIZE/COLOUR)
1/BU,1.5/BU,1.5/WHRD,1.5/WHBU,1.5/YEGN, 6/YEGN. = Total 137 Wires

Powerside-2contains
1.5/YE,1.5/BK,1.5/RD,2.5/YE,2.5/WH,2.5/BK,6/WH BU,6/BU,6/BK.=Total 99 Wires

Power side -3 contains 10/BK =Total 9 Wires

Splitting the wiring schedule in to three stations brings the cycle time below the takt time of 2.33hours. So, the hindrance in achieving the takt time is removed. The Table 4 shows the various activities in control panel assembly process after work balancing.

Table 4 Process after work balancing

STEP	CATEGORY	TIME IN HOURS
Component Assembly	Value-added activity	2:48:54
Plate wiring-1	Value-added activity	2:10:20
Plate wiring-2	Value-added activity	2:16:32
Plate wiring-3	Value-added activity	2:09:53
Torqing	Value-added activity	0:46:06
TOTAL TIME		10:11:45

Fig-8 shows the time split up in the power plate wiring.




Fig-8 Power Side Process split up after implementation

The balance delay after balancing is calculated as follows; Number of processes, n=5;Maximum of cycle time of all the processes, M= 10134 seconds and total work content time = 36705 seconds. And the balance delay after work balancing is found out that 27.56%

Reduction in balance delay after work balancing = 57.19% - 27.56% = 29.63%

5.6 FUTURE STATE VALUE STREAM MAP

The future state value stream map is drawn after implementing the lean tools as discussed. The results obtained from this map shows reduction in non-value added activities. Fig.9 shows the future state value stream map for full assembly line, motor assembly line and rotor assembly line respectively.

The future value stream map has as its main aim, the identification of improvements to the value stream that will lead to a shorter 'lead' time. In lean thinking this is the time taken from the raw materials being brought into the business, until the time they leave the facility destined for the customer.

Key to the development of a future value stream map are the following sections, thus enabling an efficient and effective map is created:




Fig.9 Future State Map

5.7 CALCULATION OF LEAD TIME AND VALUE ADDED RATIO

Parameter	Time in minutes
Lead time	4474
Value added time	3738
In-plant Time	4272
Transport Time	216

Value added ratio = Value added time / lead time

Therefore, Value added ratio after improvement = 3738 / 4474 = .835 so that 83.5%

5.8 MODIFICATION OF THE LAYOUT

The flow patterns arrange the process steps in a natural flow order, link process steps to minimize cycle time and travel distance, eliminate crossover points, and simulate a continuous flow process by putting internal customers and suppliers next to each other.

A straight-through (or an I-shape flow) is often the best flow pattern for long control panel assembly lines.

The current layout suffers from motion and transportation wastes. So this layout is modified to remove these wastes. The modified layout shown in fig. 10 is of I-Shape, enabling easy material handling and less transportation.




Fig-10 Modified Lay out

5.8 STANDARDIZE WORK PRACTICE

Standard work instructions are used to maintain and improve productivity, quality and safety. They provide a documented process sequence to perform work with the most efficient method in the designated takt (cycle) time. Used as part of lean and kaizen initiatives they can highlight opportunities to make improvements in working procedures to reduce non value adding work content.

5.9 WORKING

As improvements are implemented it is critical that standard work instructions are promptly updated to reflect the changes – doing this manually is a major challenge for those tasked with keeping working instructions up to date.

Standardized Work Instructions are an important part of Deming and lean manufacturing management systems. Processes are need to be standardized and continually improved (kaizen). Without a documented standard process variation normally increases over time as processes drift away from the desired standard. As new ideas for improved are proposed those changes can be tested using PDCA and adopted if successful.

The key is not having a document that says "this is what the standard is," the key is having a document that is actually used. It is essential that the work instructions are easy to use (visible, obvious and as simple as possible) and easy to update (to avoid the common problem of the process changing and the work instructions losing touch with what is actually done).

6.0 5'S IMPLEMENTATIONS

The following steps are used for successful 5S implementation:

1. Choose a department to start with. As 5 S will use resources, you should begin somewhere where the payback time is shortest. Do it right so that you have a good example to set for the next. Duplicate. Replicate.
2. Conduct 5S training workshops. In a production plant, the training involves all production personnel, maintenance, managers and staff.
3. Treat seiri (sort/organization) as a 'waste reduction' activity. The goal is to release time for housekeeping and to make housekeeping as easy as possible..

4. Seiton is setting everything in order. Seiton focuses on arranging/fixing everything starting from the easiest and most efficient access.

5. Seiso means shiny clean. Cleanliness is crucial for the acceptance of 5S. There are two goals with seiso: the first is to agree on what cleaning standard you mutually think is right.

6. Seiketsu means standardized cleanup. If you fail here, all other steps are worthless. When you come to seiketsu, you will be happy if you have a good

7. Shitsuke is discipline and discipline should be sustained. Discipline is what will change the future.




Fig.11 After 5S implementation

VI. RESULTS AND DISCUSSIONS

6.1 PARAMETERS COMPARISON

Control plate assembly and power plate assembly was two parallel activities. In that power plate takes more time to assembly compare to control plate so that power plate time taken in to calculation, then Total lead time to manufacture a control panel after lean implementation is =25:12:09 hours.

The Table 6.1 and Figures 6.1 below show the results of the improvements. Visual Management tools were added to reduce complexity and improve consistency of units produced. Standard operating procedures and training were done for all operators. Point-of-use tooling and shadow boards were implemented. Some steps in each process were no longer required as former paradigms and rules. Error-proof jig to prevent defects and rework was implemented. 5S event held with key stakeholders.

There were gains and the success was to the point where there was so much excess capacity that all the activities could now be completed in twenty processes.

Table -6.1 Cycle time after Implementation

STATION NO	NAME	VA TIME	NVA TIME	TOTAL TIME
	Enclosure Preparation	2:00:43	0:08:30	2:09:13
			TOTAL:	2:09:13
Co-1	Mounting Plate Preparation	1:19:07	0:00:39	1:19:46
Co-2	Stickering & Component Assembly	1:50:50	0:28:04	2:18:50
Co-4	Plate Wiring-1	1:58:59	0:24:41	2:23:40
Co-5	Plate wiring-2	2:09:23	0:23:09	2:22:36
Co-6	Plate Wiring-3	1:05:00	0:15:00	1:20:00
Co-7	Torqing	0:27:38	0:12:28	0:40:06
			TOTAL:	10:24:58
Po-1	Mounting Plate Preparation	2:11:53	0:17:03	2:28:56
Po-2	Stickering & Component Assembly	2:28:14	0:20:40	2:48:54
Po-3	Plate Wiring-1	2:00:15	0:12:10	2:10:20
Po-4	Plate Wiring-2	2:01:18	0:13:09	2:16:32
Po-5	Plate Wiring-3	1:58:26	0:11:27	2:09:53
Po-6	Torqing	0:31:38	0:14:28	0:46:06
			TOTAL:	12:40:41
7	Enclosure Assembly	1:59:11	0:23:09	2:22:20
8	Enclosure Wiring-1	2:11:13	0:12:49	2:24:02
9	Enclosure Wiring-2	1:03:36	0:17:36	1:21:12
10	Panel Testing	2:09:16	0:02:31	2:12:06
11	Packing	1:58:19	0:04:16	2:02:35
			TOTAL:	10:22:15

The goal is to have met the takt time and this is accomplished as the Fig. 6.1, indicate.




Fig-6.1 Line Balancing After Implementation



Fig 6.3 shows the station after implementations

VII. CONCLUSION

Thus minimizing the lead time of the assembly line is developed for a control panel assembly line in Electrical Industry. In consideration with labour skill and knowledge the line was balanced. Assigning more operators to workstation and training operators with multiple skills and high efficiency can result in improvement such as short cycle time and high through put time. So that operator utilization was increased. Operators are using work instructions for their work to achieve standard work practice.

REFERENCES

- [1] Nikos I. Karacapilidis a , Costas P. Pappis b “Production planning and control in textile industry: A case study” journal of Computer aided manufacturing management Vol :30 (1996) 127-144.
- [2] Laden, L.J., Das, D., Cartwright, J.L., Yenker, R. and Razmi, J. ‘Implementation of Six Sigma quality system in Celestica with practical Examples’, Int. J. Six Sigma and Competitive Advantage, Vol. 2, No. 1(1998), pp.69–88.
- [3] Chakravorty Mukunt, S. Satya and Arun .R. ‘Six Sigma programs: An Implementation Model . International journal of Production Economics 119 (2009) 1-16
- [4] Ajit Kumar Sahoo & Singh.N.K & Ravi Shankar & Tiwari.M.K (2008), “Lean philosophy: implementation in a forging company”, International journal on advance Manufacturing Technology, vol 36–(2008),:451-462
- [5] Jan Riezebos, Warse Klingenberg, Christian Hicks “Lean Production and information technology: Connection or contradiction?” Computers in Industry 60 (2009) 237–247
- [6] Richard J. Schonberg, “Japanese production management: An evolution—With mixed success” Journal of Operations Management 25 (2007) 403–419
- [7] Nikos I. Karacapilidis a , Costas P. Pappis b “Production planning and control in textile industry:A case study” Computers in Industry 30 (1996) 127-144
- [8] M. Eswaramoorthi & G. R. Kathiresan & P. S. S. Prasad & P. V. Mohanram “A survey on lean practices in Indian machine tool industries” # Springer-Verlag London Limited 2010
- [9] Sven Axsater , Kaj Rosling “Ranking of generalised multi-stage KANBAN policies” European Journal of Operational Research 113 (1999) 560±567
- [10] F.T.S Chan “ Effect Of Kanban size In Just In Time Manufacturing Systems” jorna of material processing technology 116 (2001)
- [11] Yu Cheng Wong* and Kuan Yew Wong “Approaches and practices of lean manufacturing: The case of electrical and electronics companies” African Journal of Business Management Vol.5 (6), pp. 2164-2174, 18 March, 2011
- [12] D. Rajenthirakumar1, S.G. Harikarthik2 “lean manufacturing: implementation in a construction equipment manufacturing company” SETP, 2009, 29(9): 64–72
- [13] Bhaba R. Sarker , Chidambaram V. Balan “Operations planning for a multi-stage kanban system” European Journal of Operational Research 112 (1999) 284-303.
- [14] Fawaz A. Abdulmaleka, Jayant Rajgopal “Analyzing the benefits of lean manufacturing and value streammapping via simulation: A process sector case study” International Journal of Production Economics 29 (2011) 356–369.
- [15] Muris LageJunior, MoacirGodinhoFilho “Variations of the kanban system: Literature review and classification” Int. J. Production Economics 125 (2010) 13–21.
- [16] Andrea Matta ,Yves Dallery, Maria Di Mascolo “Analysis of assembly systems controlled with kanbans” European Journal of Operational Research 166 (2005) 310–336.
- [17] Chan F.T.S “ Effect of Kanban size in just in time manufacturing system” international journal of materials processing technology 116(2010) 126-140.
- [18] Shaojun Wang, Bhaba R. Sarker “An assembly-type supply chain system controlled by kanban system under a just-in-time delivery policy” European Journal of Operational Research 162 (2005) 153–172.
- [19] Mohammad D. Al-Tahat, Adnan M. Mukattash, “Design and analysis of production control scheme for Kanban-based JIT environment” Journal of Franklin manufacturing excellence Institute 343 (2006) 521–531.
- [20] Toni L. Doolen and Maria E. Hacker, Industrial and Manufacturing Engineering, Oregon State University, Corvallis, Oregon, USA “A Review of Lean Assessment in Organizations: An Exploratory Study of Lean Practices by Electronics Manufacturers”